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FROM 3 Chiefl of station,-

SUBJEGT: General - ADMINISTRATIVE(FINANGE _J

specific - Transmittal of Monthly Report

1. Transmitted herewith is the strength heport and inslysis of vost
yate for the period ending 18 December 1960,

2, Also trans mitted herewith are two copies of the Cost psta for the

period ending 18 December 1960,
s

Une copy of each above is for-
ENCLs 25X1A2e

/s in paras. 1 & 2 sbove (H/W)
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Construclion Statuss

1. The Weekly Current Working Estimate Report for the peried ending 18
December 1950 (this report is preparsd weekly by the RVECO estimating
office) indicates that actual cmntme;;on c;ataml‘or sonstruction projeets
underway are rumning pretiy close to the estinmate. ‘

%rka{n progreass or completed includses additional water facilitiesjsirip
improvements; power distribution; sdditions to mess hall building; housing

e?gditi.on; kashateria; rehsbilitastion of Babbitt Housing; modification of
maintenance shop; construction of Pole Pit; dining hsll modifications 3 fire
station; storage facilities; and additions to water2BnlAd@ge distribution.

Total Estimate for Above Construction
Unofficial Cost to 12-18-60
kstimate to Complete Above Frojscts

Current estimste to complete above projects indie&.te%%glﬁ\;laewwtmt»
ion costs(for the sbove) will exceed the estimate by $ _

2, The cost of producing a 7 - 8,000 ton aggpogate stockpile for future
work is included %ﬁﬁ@twﬂ. construction costs for the aboge projects
and work remsining €0 be done is directly chergesble to the strip improve-
ments, Thus, the I (inal cost figures for the above projects
shows & savings over the estimste and not a deficit as indic:ted as of 18
lecenber 1960,
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ANALYSIS OF COSTSt

1. The maintenance and operational costs reflect reductions comoatible
with reductions in the gonstruction nrograu. Personnel have again been
placed on a Lf-hour work week., With the exception of W0 # 7032, other
miscellaneous operational costs, and work orders # 7912 and 7908, no
major variances and/or questionable expenses are noted, 25X1A1a

a. WO # 79321 A normal monthly expendltur ﬂ%mamly_
is usually reported. Jlowever, Nowvember is & month for utili-
zing REECO Firemen. Therefore, a cost of & WNUswem is reflected in this
nonths expenses and is attributable to this sctivity.

b. WO # 7908 and 7912: Roads, Grounds and Parking Area, and Fnirance
ftoad Cate # 700 o These costs are being inveatigated. By actual
observation of the work performed, these costs are completely unresson-
able and adjustments will probably be made.

2, An analysis of food service costs, pre-construction monthly costs
{spril) versus monthly cests for construction pericd {October) indlicates
the following:

Oetober ﬁxpag%xm including cost of goods and labor directly
chargaable 1 %, less cash and non-cash reverme from RPECO
personnel - N

ersonnel Strength - 2pK1A1a

‘fonthly Cost Per ¥an - HNEEEE o5%1A1g

April Expenditure and Revenue -
Personnel Strength -
“onthly Cost Per Man
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STRENGTH AS OF 16 UBCEMBER 1960:

Culinery
Custodial

Supervisor
Total

HAINTENAN

Generator and Electrical
Heavy Duty Repairmen
Higcellaneous
Pirst Als Technician
Clerks
Supervisor

Total

é% CONSTRUCTION
Total

AIR FRAME AND ENGINEERS

Engineers
Msintenance (supply)
Total

EGEG
Total

BASE COMPLEMENT

Cmnd?hdmin

Security

Commo (Staff)

Military Commo (AACS)

Supply

Resident Engineer

Medical Technician
Total

POTAL STRENGTH AS OF

10
7
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18
3
11 (3 temp. for winter months )
1
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50
3
iy
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17
2
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2
h
1
1
e
30
16 DECEMBER 1260 165 PERSONHEL
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